

EGYPT-MEDIA-VAULT

Pre-Implementation Project Team Task Assignment & Responsibility Plan

Item	Details
Project Name	EGYPT-MEDIA-VAULT
Project Type	Web Scraping + Data Engineering + Data Warehouse + Analytics Platform
Covered Phases	Phase 1 - Remaining Project Planning; Phase 2 - Requirements Gathering; Phase 3 - System Analysis & Design
Covered Period	10/9/2026 to 11/5/2026 (12 remaining Gantt tasks, numbered 4 to 15)
Overall Project Timeline	10/4/2026 to 12/2/2026 (strict cutoff)
Not Covered	Phase 4 - Implementation (11/6/2026 to 11/30/2026) and Phase 5 - Final Presentation & Reports (11/24/2026 to 12/2/2026); to be assigned separately
Team Members	Mustafa Mahmoud; Mohamed Khaled; Mohamed Abdelmotaleb; Bolla Kameel; Ibrahim Mowafy; Ahmed Eladawy

1. Executive Overview

Project Purpose

EGYPT-MEDIA-VAULT is a data engineering and analytics platform that automatically collects news articles from multiple Egyptian news websites, centralizes them in a Data Warehouse, and provides analytical reporting and KPIs that help identify trends and compare how different sources cover the same or similar stories.

Purpose of This Plan

This plan defines who is responsible for each piece of work that must be completed before implementation starts. It names a Primary Owner for every task and subtask, defines supporting contributions and reviewers, and documents the handoffs between tasks.

Why Only Pre-Implementation Work Is Covered

The final technologies, architecture, tools, database decisions and implementation approach have not been settled. They are expected to emerge from requirements, analysis and design. Assigning implementation work now would force technical decisions too early, so Phase 4 and Phase 5 are intentionally left unassigned. A separate implementation assignment will be created once the design package is complete.

Why the First Three Tasks Are Excluded

Project Proposal, Milestones & Deliverables, and Task Assignment & Roles are already completed. They are not treated as pending work and are not assigned, specified or counted in the workload.

How Ownership Is Assigned

Ownership is based on task importance, complexity, duration, dependencies, project impact and coordination needs, not on equal task counts. Each task has exactly one Primary Owner who is accountable for the final output. Supporting Members have defined contributions, and important tasks have a reviewer who is not the owner. Large tasks are split into subtasks only where the parts are genuinely separate deliverables.

How Critical Dependencies Influence Assignment

The dependency analysis shows three tasks whose outputs shape most of what follows: Functional Requirements (needed by five later tasks), Database Design & Data Modeling (needed by flow, UI/UX, integration and testing), and Data Flow & System Behavior (the link between all major components and the base for integration and strategy work). These three are assigned to Mustafa Mahmoud so the same person keeps them consistent with each other. The other nine tasks, including four decomposed subtasks owned by other members, are distributed across the remaining five members as independent ownership.

Why Implementation Will Be Assigned Later

Implementation tasks depend on decisions about technologies, structures and approaches that this plan's tasks will produce. Assigning them afterwards allows ownership to match the actual technical decisions.

2. Team Structure

#	Team Member	Project Role
1	Mustafa Mahmoud	Team Leader
2	Mohamed Khaled	Team Member
3	Mohamed Abdelmoteleb	Team Member
4	Bolla Kameel	Team Member
5	Ibrahim Mowafy	Team Member
6	Ahmed Eladawy	Team Member

3. Remaining Pre-Implementation Milestones

Milestone ID	Milestone	Related Phase	Target Date	Key Outputs	Completion Criteria
M1	Planning Baseline Complete	Phase 1 - Project Planning	10/10/2026	Risk register and mitigation plan; KPI catalog	Both outputs reviewed and shared with the whole team.
M2	Stakeholder and User Needs Defined	Phase 2 - Requirements Gathering	10/13/2026	Stakeholder register; user stories; use cases and scenarios	Every identified stakeholder need is covered by at least one user story; use cases reviewed.
M3	Requirements Baseline	Phase 2 - Requirements Gathering	10/14/2026	Functional requirements; non-functional requirements; requirements traceability matrix	Both documents reviewed; every story and KPI traces to a requirement; baseline accepted by the team.
M4	Problem and Objectives Baseline	Phase 3 - System Analysis & Design	10/20/2026	Problem statement; refined objectives; scope, assumptions and constraints; open design questions list	Reviewed; consistent with the requirements baseline and KPI catalog.
M5	Data Model Baseline	Phase 3 - System Analysis & Design	10/24/2026	Conceptual and logical data model; data dictionary; standardization and quality rules	Reviewed; every KPI and data-related requirement can be derived from the model.
M6	System Behavior and UI/UX Baseline	Phase 3 - System Analysis & Design	10/30/2026	Data flow diagrams; system behavior scenarios; user flows, wireframes and prototype	Reviewed; consistent with the data model and requirements baseline.
M7	Integration and Deployment Plan Defined	Phase 3 - System Analysis & Design	11/2/2026	System deployment and integration plan	Reviewed; every integration point traces to the data flow design.
M8	Pre-Implementation Design Package Complete	Phase 3 - System Analysis & Design	11/5/2026	API documentation approach; testing strategy; deployment strategy; implementation prerequisites list; decision log	Reviewed; completion checklist satisfied; ready for the separate implementation task assignment.

4. Remaining Pre-Implementation Deliverables

Deliverable ID	Deliverable	Related Tasks	Primary Owner	Supporting Members	Target Date	Acceptance Criteria
D01	Risk Register and Mitigation Plan	4	Mohamed Abdelmotaleb	Ahmed Eladawy	10/10/2026	Risks cover all agreed categories; each has a rating, a mitigation, a contingency and a named team owner.
D02	KPI Catalog and KPI-to-Data-Input Matrix	5	Bolla Kameel	Ibrahim Mowafy; Mohamed Khaled	10/10/2026	Each KPI has a definition, purpose, required data inputs and interpretation; core and optional KPIs are separated.
D03	Stakeholder Register and Candidate Actor List	6	Ahmed Eladawy	Ibrahim Mowafy	10/10/2026	All stakeholder groups identified with needs, influence and interest; actor list usable for use cases.
D04	User Story Backlog and Use Case Specifications	7	Mohamed Khaled	Ibrahim Mowafy; Ahmed Eladawy; Bolla Kameel	10/13/2026	Every stakeholder need and KPI is covered; stories have acceptance criteria; use cases have complete flows.
D05	Functional Requirements Baseline and Traceability Matrix	8	Mustafa Mahmoud	Mohamed Khaled; Bolla Kameel	10/14/2026	Unique IDs, priorities, testable statements; every story and KPI maps to at least one requirement.
D06	Non-functional Requirements Document	9	Mohamed Abdelmotaleb	Ahmed Eladawy; Ibrahim Mowafy	10/14/2026	Each requirement is measurable or verifiable, categorized and prioritized, and linked to a risk or objective where relevant.
D07	Problem Statement, Objectives, Scope, Assumptions and Constraints	10	Ibrahim Mowafy	Mohamed Khaled; Mohamed Abdelmotaleb	10/20/2026	Clear problem statement; measurable objectives; documented scope boundaries; open design questions listed.
D08	Conceptual and Logical Data Model with Data Dictionary	11	Mustafa Mahmoud	Bolla Kameel; Mohamed Abdelmotaleb; Mohamed Khaled	10/24/2026	Model supports all KPIs and functional requirements; every entity and attribute is defined in the dictionary.
D09	Data Flow Diagrams and System Behavior Specification	12	Mustafa Mahmoud	Mohamed Abdelmotaleb; Ahmed Eladawy; Bolla Kameel	10/30/2026	End-to-end flow documented; behavior scenarios cover normal, repeated and failed runs.
D10	User Flows, Wireframes and Interactive Prototype	13	Ibrahim Mowafy	Mohamed Khaled; Bolla Kameel	10/30/2026	Every user story that needs a user-facing view is supported; KPI presentation reviewed for correctness.
D11	System Integration and Deployment Plan	14	Ahmed Eladawy	Mohamed Abdelmotaleb; Ibrahim Mowafy	11/2/2026	Integration points, sequence, environment needs and operational considerations documented without fixing technology.
D12	API Documentation Approach, Testing Strategy, Deployment Strategy and Implementation Prerequisites List	15	Mohamed Khaled	Bolla Kameel; Ahmed Eladawy; Mohamed Abdelmotaleb; Ibrahim Mowafy	11/5/2026	Three strategies are consistent with each other and with the requirements; prerequisites list is complete.

5. Master Task Assignment

#	Task	Phase	Primary Owner	Supporting Members	Start Date	End Date	Priority	Complexity	Main Deliverable
4	Risk Assessment & Mitigation Plan	Project Planning	Mohamed Abdelmotaleb	Ahmed Eladawy	10/9/2026	10/10/2026	Medium	Medium	Risk register with mitigation and contingency plan
5	KPIs	Project Planning	Bolla Kameel	Ibrahim Mowafy; Mohamed Khaled	10/9/2026	10/10/2026	High	Medium	KPI catalog with KPI-to-data-input matrix
6	Stakeholder Analysis	Requirements Gathering	Ahmed Eladawy	Ibrahim Mowafy	10/9/2026	10/10/2026	Medium	Low	Stakeholder register with needs and candidate actor list
7	User Stories & Use Cases	Requirements Gathering	Mohamed Khaled	Ibrahim Mowafy (owns 7.2); Ahmed Eladawy; Bolla Kameel	10/10/2026	10/13/2026	High	Medium	User story backlog and use case specifications
8	Functional Requirements	Requirements Gathering	Mustafa Mahmoud	Mohamed Khaled; Bolla Kameel	10/13/2026	10/14/2026	Critical	High	Functional requirements baseline with traceability matrix
9	Non-functional Requirements	Requirements Gathering	Mohamed Abdelmotaleb	Ahmed Eladawy; Ibrahim Mowafy	10/13/2026	10/14/2026	High	Medium	Non-functional requirements document
10	Problem Statement & Objectives	System Analysis & Design	Ibrahim Mowafy	Mohamed Khaled; Mohamed Abdelmotaleb	10/16/2026	10/20/2026	High	Medium	Problem statement, refined objectives, scope, assumptions and constraints
11	Database Design & Data Modeling	System Analysis & Design	Mustafa Mahmoud	Bolla Kameel (owns 11.2); Mohamed Abdelmotaleb; Mohamed Khaled	10/21/2026	10/24/2026	Critical	High	Conceptual and logical data model with data dictionary
12	Data Flow & System Behavior	System Analysis & Design	Mustafa Mahmoud	Mohamed Abdelmotaleb (owns 12.2); Ahmed Eladawy; Bolla Kameel	10/23/2026	10/30/2026	Critical	High	Data flow diagrams and system behavior specification
13	UI/UX Design & Prototyping	System Analysis & Design	Ibrahim Mowafy	Mohamed Khaled; Bolla Kameel	10/24/2026	10/30/2026	Medium	Medium	User flows, wireframes and interactive prototype
14	System Deployment & Integration	System Analysis & Design	Ahmed Eladawy	Mohamed Abdelmotaleb; Ibrahim Mowafy	10/30/2026	11/2/2026	High	Medium	System integration and deployment plan
15	API-Doc & Testing & Deployment Strategy	System Analysis & Design	Mohamed Khaled	Bolla Kameel (owns 15.1); Ahmed Eladawy (owns 15.3); Mohamed Abdelmotaleb; Ibrahim Mowafy	11/2/2026	11/5/2026	High	High	API documentation approach, testing strategy, deployment strategy and implementation prerequisites list

Task numbers follow the project Gantt chart. Subtask owners are identified in Section 6 and in each task specification.

6. Subtask Assignment

Parent Gantt Task	Subtask	Primary Owner	Supporting Members	Expected Output
7 - User Stories & Use Cases	7.1 User Stories	Mohamed Khaled	Ahmed Eladawy	User story backlog grouped by capability area, each with acceptance criteria and a link to its stakeholder.
7 - User Stories & Use Cases	7.2 Use Cases & Scenarios	Ibrahim Mowafy	Mohamed Khaled; Bolla Kameel	Use case list with actors, preconditions, main and alternate flows, and postconditions.
11 - Database Design & Data Modeling	11.1 Conceptual & Logical Data Model	Mustafa Mahmoud	Mohamed Abdelmotaleb; Mohamed Khaled	Entity list, relationships and logical model covering articles, sources, publication dates, story grouping and history over time.
11 - Database Design & Data Modeling	11.2 Data Dictionary, Standardization Rules & Analytical Data Needs	Bolla Kameel	Mohamed Abdelmotaleb	Data dictionary, standardization and data quality rules, and a check that every KPI can be derived from the model.
12 - Data Flow & System Behavior	12.1 Data Flow & Component Interactions	Mustafa Mahmoud	Ahmed Eladawy; Bolla Kameel	End-to-end data flow diagrams from source collection to analytics output, with architecture-level component interactions.
12 - Data Flow & System Behavior	12.2 System Behavior & Operational Scenarios	Mohamed Abdelmotaleb	Ahmed Eladawy	Behavior scenarios for periodic collection, updates, duplicates, failure handling and logging, plus state descriptions.
15 - API-Doc & Testing & Deployment Strategy	15.1 API Documentation Approach	Bolla Kameel	Mohamed Abdelmotaleb	Interface inventory, documentation structure and a documentation template, independent of any chosen technology.
15 - API-Doc & Testing & Deployment Strategy	15.2 Testing Strategy	Mohamed Khaled	Ibrahim Mowafy	Test levels, scope, requirement-linked test approach, test data approach and quality gates.
15 - API-Doc & Testing & Deployment Strategy	15.3 Deployment Strategy	Ahmed Eladawy	Mohamed Abdelmotaleb	Release approach, environment needs, deployment outline, rollback considerations and readiness checklist.

Subtasks keep the dates of their parent Gantt task. The parent task's Primary Owner remains accountable for the combined output.

7. Individual Task Specifications

7.1 Task 4 - Risk Assessment & Mitigation Plan

Task Name	Risk Assessment & Mitigation Plan
Phase	Project Planning
Start Date	10/9/2026
End Date	10/10/2026
Primary Owner	Mohamed Abdelmotaleb
Supporting Members	Ahmed Eladawy
Reviewer	Mustafa Mahmoud
Priority	Medium
Complexity	Medium

Task Objective

Identify, rate and plan responses to the risks that could affect the project's schedule, scope, data collection, data quality, team coordination and delivery before requirements and design decisions are made.

Task Responsibilities

Primary Owner Responsibilities (Mohamed Abdelmotaleb)

- Identify risks across scope, schedule, data sources, data quality, legal and ethical use of collected content, team coordination and the 12/2/2026 cutoff.
- Rate each risk by likelihood and impact and assign each a mitigation action, a contingency action and a team-member owner.
- Consolidate input from the supporting member and finalize the risk register and mitigation plan.
- Share the register with the team by 10/10/2026 and flag risks that affect non-functional requirements.

Supporting Member Responsibilities

- Ahmed Eladawy: reviews the stakeholder and external dependency side of risks (source availability, source changes, coordination with outside parties) and drafts the risks for that category.

Expected Deliverables

- Risk register (risk, category, likelihood, impact, rating)
- Mitigation and contingency plan with risk owners
- Short list of risks that affect requirements or design

Definition of Done

The register covers all agreed categories, every risk has a rating, mitigation, contingency and owner, the reviewer has confirmed completeness, and the team has received the final version.

Key Quality Checks

- No risk lacks an owner or mitigation
- Ratings use one consistent scale
- Risks are specific to this project, not generic
- Dates and task names match the Gantt chart

Handoff / Dependency

- Inputs: Project overview, objectives, scope, Gantt chart, completed proposal and milestones.
- Outputs: Risk register and mitigation plan.
- Dependencies: No dependency on other remaining tasks; runs in parallel with KPIs and Stakeholder Analysis.
- Receiving task: Non-functional Requirements; Problem Statement & Objectives; API-Doc & Testing & Deployment Strategy.
- Handoff point: Final version shared by end of day 10/10/2026.

Review / Approval

Reviewer Mustafa Mahmoud verifies completeness of risk categories, consistency of ratings, and that risks relevant to requirements are called out for the next phase.

7.2 Task 5 - KPIs

Task Name	KPIs
Phase	Project Planning
Start Date	10/9/2026
End Date	10/10/2026
Primary Owner	Bolla Kameel
Supporting Members	Ibrahim Mowafy; Mohamed Khaled
Reviewer	Mohamed Abdelmotaleb
Priority	High
Complexity	Medium

Task Objective

Define the KPIs and analytical measures the platform must be able to produce, so that stories, requirements and the data model are driven by measurable outcomes.

Task Responsibilities

Primary Owner Responsibilities (Bolla Kameel)

- Define each KPI: name, purpose, definition, required data inputs, level of calculation (per story, per source, per time period) and how it should be interpreted.
- Cover the project's stated insights: number of websites publishing the same or similar story, differences in publication dates between sources, news coverage comparisons, and source-level statistics, plus other relevant KPIs.
- Separate core KPIs from optional KPIs and record open definition questions, such as what counts as a similar story.
- Build the KPI-to-data-input matrix and integrate contributions into the final catalog.

Supporting Member Responsibilities

- Ibrahim Mowafy: drafts the story-comparison and publication-date-difference KPI definitions and checks they can be understood by a non-technical reader.
- Mohamed Khaled: drafts the source-level and coverage-comparison KPIs and checks each KPI can be phrased as a user need for the later user stories.

Expected Deliverables

- KPI catalog
- KPI-to-data-input matrix
- List of open KPI definition questions

Definition of Done

Every KPI has a complete definition and data inputs, core and optional KPIs are separated, open questions are logged, and the reviewer has confirmed the catalog.

Key Quality Checks

- KPIs are measurable and unambiguous
- Each KPI lists the data it needs
- Project-stated insights are all covered
- No KPI depends on an undecided technology

Handoff / Dependency

- Inputs: Project objectives and analytics scope.
- Outputs: KPI catalog and KPI-to-data-input matrix.
- Dependencies: No predecessor among remaining tasks.
- Receiving task: Stakeholder Analysis; User Stories & Use Cases; Functional Requirements; Database Design & Data Modeling.
- Handoff point: Draft by end of day 10/9/2026 for Task 6 and 7 use; final by 10/10/2026.

Review / Approval

Reviewer Mohamed Abdelmotaleb verifies that definitions are measurable, consistent and covered by data inputs.

7.3 Task 6 - Stakeholder Analysis

Task Name	Stakeholder Analysis
Phase	Requirements Gathering
Start Date	10/9/2026
End Date	10/10/2026
Primary Owner	Ahmed Eladawy
Supporting Members	Ibrahim Mowafy
Reviewer	Mohamed Khaled
Priority	Medium
Complexity	Low

Task Objective

Identify everyone who has an interest in or influence on the platform and capture what each group needs, so that user stories and requirements reflect real needs.

Task Responsibilities

Primary Owner Responsibilities (Ahmed Eladawy)

- Identify stakeholder groups, including the people who will read the analytics, those who maintain the system, the project's academic stakeholders, and any external parties affected by data collection.
- Record each group's role, interest, influence and needs, and propose the candidate actor list for use cases.
- Link stakeholder needs to the KPIs where relevant.
- Deliver the register in a form that Task 7 can use directly.

Supporting Member Responsibilities

- Ibrahim Mowafy: reviews the register for user-facing needs and proposes the user roles that will appear in use cases and the interface design.

Expected Deliverables

- Stakeholder register
- Needs per stakeholder group
- Candidate actor list

Definition of Done

All relevant stakeholder groups are recorded with needs, influence and interest, the actor list is ready for use cases, and the reviewer has confirmed it.

Key Quality Checks

- No stakeholder group with a real stake is missing
- Needs are specific enough to become user stories
- KPIs are reflected where relevant

Handoff / Dependency

- Inputs: Project overview; KPI draft.
- Outputs: Stakeholder register and candidate actor list.
- Dependencies: Uses the KPI draft from Task 5; runs in parallel with it.
- Receiving task: User Stories & Use Cases.
- Handoff point: Draft available by end of day 10/9/2026; final 10/10/2026, the day Task 7 begins.

Review / Approval

Reviewer Mohamed Khaled verifies that the register is complete and that needs can be turned into stories.

7.4 Task 7 - User Stories & Use Cases

Task Name	User Stories & Use Cases
Phase	Requirements Gathering
Start Date	10/10/2026
End Date	10/13/2026
Primary Owner	Mohamed Khaled
Supporting Members	Ibrahim Mowafy (owns 7.2); Ahmed Eladawy; Bolla Kameel
Reviewer	Mustafa Mahmoud
Priority	High
Complexity	Medium

Task Objective

Translate stakeholder needs and KPIs into user stories and use cases that describe what users need from the platform.

Task Responsibilities

Primary Owner Responsibilities (Mohamed Khaled)

- Own the user story backlog (subtask 7.1): write stories grouped by capability area, each with a stakeholder, a need, a benefit and acceptance criteria.
- Agree actors, terminology and scope with the use case owner so stories and use cases match.
- Integrate subtask 7.2 and confirm full coverage of stakeholder needs and KPIs.
- Deliver the final backlog and use cases to Task 8 by the 10/13/2026 handoff.

Supporting Member Responsibilities

- Ibrahim Mowafy (owns subtask 7.2): writes use cases and scenarios with actors, preconditions, main and alternate flows and postconditions.
- Ahmed Eladawy: traces each story to a stakeholder need and checks coverage against the stakeholder register.
- Bolla Kameel: traces each story to the KPIs and checks that every core KPI is supported by at least one story or use case.

Expected Deliverables

- User story backlog with acceptance criteria
- Use case specifications
- Coverage check against stakeholder needs and KPIs

Definition of Done

Every stakeholder need and core KPI is covered, stories have acceptance criteria, use cases have complete flows, and the reviewer has confirmed the set.

Key Quality Checks

- Stories are independent, understandable and testable
- Actors match the stakeholder register
- Use cases include alternate and failure flows
- No story assumes a specific technology

Handoff / Dependency

- Inputs: Stakeholder register; KPI catalog.
- Outputs: User story backlog; use case specifications.
- Dependencies: Depends on Tasks 5 and 6.
- Receiving task: Functional Requirements; UI/UX Design & Prototyping.
- Handoff point: Working draft shared 10/12/2026; final 10/13/2026.

Review / Approval

Reviewer Mustafa Mahmoud verifies coverage, scope alignment and readiness to become functional requirements.

7.5 Task 8 - Functional Requirements

Task Name	Functional Requirements
Phase	Requirements Gathering
Start Date	10/13/2026
End Date	10/14/2026
Primary Owner	Mustafa Mahmoud
Supporting Members	Mohamed Khaled; Bolla Kameel
Reviewer	Ibrahim Mowafy
Priority	Critical
Complexity	High

Task Objective

Define what the platform must do, in clear, testable statements, forming the main reference for every design task that follows.

Task Responsibilities

Primary Owner Responsibilities (Mustafa Mahmoud)

- Define the structure and numbering scheme of the requirements and derive requirements from user stories, use cases and KPIs.
- Cover data collection, data processing and standardization, storage of historical data, integration across sources, analytics and KPIs, automation and periodic execution.
- Assign priorities, resolve conflicts and gaps, and build the requirements traceability matrix.
- Publish the baseline on 10/14/2026 and manage later changes through a change log.

Supporting Member Responsibilities

- Mohamed Khaled: converts user stories and use cases into requirements and checks that each story is represented.
- Bolla Kameel: converts KPIs into requirements for analytics, data inputs and reporting, and checks that every core KPI is represented.

Expected Deliverables

- Functional requirements with unique IDs and priorities
- Requirements traceability matrix (story/KPI to requirement)
- Requirements change log

Definition of Done

Requirements are unique, testable and prioritized, every story and core KPI maps to at least one requirement, and the reviewer has confirmed the baseline.

Key Quality Checks

- Each requirement is a single testable statement
- No requirement names an unconfirmed technology
- No duplicates or conflicts
- Traceability is complete

Handoff / Dependency

- Inputs: User story backlog; use cases; KPI catalog; stakeholder register.
- Outputs: Functional requirements baseline and traceability matrix.
- Dependencies: Depends on Tasks 5 and 7; runs in parallel with Task 9.
- Receiving task: Problem Statement & Objectives; Database Design; Data Flow & System Behavior; UI/UX; Testing Strategy.
- Handoff point: Baseline published 10/14/2026; the five receiving tasks rely on it.

Review / Approval

Reviewer Ibrahim Mowafy verifies clarity, testability, and consistency with the stories and KPIs.

7.6 Task 9 - Non-functional Requirements

Task Name	Non-functional Requirements
Phase	Requirements Gathering
Start Date	10/13/2026
End Date	10/14/2026
Primary Owner	Mohamed Abdelmotaleb
Supporting Members	Ahmed Eladawy; Ibrahim Mowafy
Reviewer	Bolla Kameel
Priority	High
Complexity	Medium

Task Objective

Define the quality attributes and constraints the platform must satisfy, such as reliability, scalability, performance, maintainability, security and data quality.

Task Responsibilities

Primary Owner Responsibilities (Mohamed Abdelmotaleb)

- Define measurable non-functional requirements for reliability of periodic collection, scalability of source count and data volume, performance, data quality and accuracy, maintainability, security and respectful data collection.
- Link requirements to risks from Task 4 where relevant and prioritize them.
- Integrate contributions and finalize the document by 10/14/2026.

Supporting Member Responsibilities

- Ahmed Eladawy: defines operational, availability, monitoring, logging and deployment-related non-functional needs.
- Ibrahim Mowafy: defines usability, accessibility, and readability needs for the analytical outputs.

Expected Deliverables

- Non-functional requirements document with unique IDs
- Link to risk register

Definition of Done

Each requirement is measurable or verifiable, categorized and prioritized, and the reviewer has confirmed the document.

Key Quality Checks

- Targets are measurable or at least verifiable
- No technology-specific statement is presented as decided
- Risk-related needs are covered

Handoff / Dependency

- Inputs: Risk register; project objectives; stakeholder needs.
- Outputs: Non-functional requirements document.
- Dependencies: Uses Task 4 output; runs in parallel with Task 8.
- Receiving task: Database Design; Data Flow & System Behavior; System Deployment & Integration; API-Doc & Testing & Deployment Strategy.
- Handoff point: Final 10/14/2026.

Review / Approval

Reviewer Bolla Kameel verifies measurability and consistency with the functional requirements.

7.7 Task 10 - Problem Statement & Objectives

Task Name	Problem Statement & Objectives
Phase	System Analysis & Design
Start Date	10/16/2026
End Date	10/20/2026
Primary Owner	Ibrahim Mowafy
Supporting Members	Mohamed Khaled; Mohamed Abdelmotaleb
Reviewer	Mustafa Mahmoud
Priority	High
Complexity	Medium

Task Objective

State the problem the platform solves and restate objectives, scope, assumptions and constraints in light of the approved requirements, giving the design phase a shared starting point.

Task Responsibilities

Primary Owner Responsibilities (Ibrahim Mowafy)

- Write the problem statement and refine the objectives so they are measurable.
- Document scope boundaries, assumptions, constraints and dependencies, and list open design questions to be settled in later tasks.
- Check consistency with the requirements baseline and KPIs before 10/20/2026.

Supporting Member Responsibilities

- Mohamed Khaled: checks the statement and objectives against the functional requirements and stories.
- Mohamed Abdelmotaleb: checks constraints and assumptions against the non-functional requirements and risk register.

Expected Deliverables

- Problem statement
- Refined, measurable objectives
- Scope, assumptions and constraints
- Open design questions list

Definition of Done

Problem statement and objectives are approved, assumptions and constraints are documented, open questions are listed, and the reviewer has confirmed consistency with requirements.

Key Quality Checks

- Objectives are measurable
- Scope matches requirements
- Assumptions are explicit
- Terminology matches earlier documents

Handoff / Dependency

- Inputs: Requirements baseline; risk register; KPI catalog.
- Outputs: Problem statement and objectives document.
- Dependencies: Depends on Tasks 8 and 9 and 4.
- Receiving task: Database Design; Data Flow & System Behavior; UI/UX; System Deployment & Integration; API-Doc & Strategy.
- Handoff point: Draft 10/19/2026; final 10/20/2026.

Review / Approval

Reviewer Mustafa Mahmoud verifies alignment with the project direction and requirements.

7.8 Task 11 - Database Design & Data Modeling

Task Name	Database Design & Data Modeling
Phase	System Analysis & Design
Start Date	10/21/2026
End Date	10/24/2026
Primary Owner	Mustafa Mahmoud
Supporting Members	Bolla Kameel (owns 11.2); Mohamed Abdelmotaleb; Mohamed Khaled
Reviewer	Ahmed Eladawy
Priority	Critical
Complexity	High

Task Objective

Define the data the platform will hold and how it is structured, so that all KPIs, requirements and processing steps can be supported by one consistent model.

Task Responsibilities

Primary Owner Responsibilities (Mustafa Mahmoud)

- Own the conceptual and logical data model (subtask 11.1): entities, attributes, relationships, history over time, source tracking, publication dates and story grouping.
- Make the major modeling decisions and resolve conflicts between KPI needs, requirements and processing needs.
- Integrate subtask 11.2 and confirm that every core KPI can be derived from the model.
- Publish the Data Model Baseline on 10/24/2026.

Supporting Member Responsibilities

- Bolla Kameel (owns subtask 11.2): data dictionary, standardization and data quality rules, and verification that each KPI can be calculated from the model.
- Mohamed Abdelmotaleb: checks the model against non-functional requirements such as data quality, history retention and volume expectations.
- Mohamed Khaled: checks that every functional requirement and user story that needs data is supported.

Expected Deliverables

- Conceptual and logical data model
- Data dictionary
- Standardization and data quality rules
- KPI derivability check

Definition of Done

The model supports all core KPIs and data-related requirements, the dictionary defines every entity and attribute, and the reviewer has confirmed the baseline.

Key Quality Checks

- Every KPI is derivable
- Entities and attributes are consistently named
- History and source tracking are supported
- No specific database technology is assumed

Handoff / Dependency

- Inputs: Requirements baseline; KPI catalog; problem statement.
- Outputs: Data model baseline and dictionary.
- Dependencies: Depends on Tasks 5, 8, 9 and 10.
- Receiving task: Data Flow & System Behavior; UI/UX; System Deployment & Integration; Testing Strategy.

- Handoff point: Conceptual entities agreed by 10/22/2026; baseline 10/24/2026.

Review / Approval

Reviewer Ahmed Eladawy verifies completeness, consistency with requirements and readiness for flow design.

7.9 Task 12 - Data Flow & System Behavior

Task Name	Data Flow & System Behavior
Phase	System Analysis & Design
Start Date	10/23/2026
End Date	10/30/2026
Primary Owner	Mustafa Mahmoud
Supporting Members	Mohamed Abdelmotaleb (owns 12.2); Ahmed Eladawy; Bolla Kameel
Reviewer	Ibrahim Mowafy
Priority	Critical
Complexity	High

Task Objective

Describe how data moves from source collection to analytical output and how the system behaves in normal and exceptional situations.

Task Responsibilities

Primary Owner Responsibilities (Mustafa Mahmoud)

- Own subtask 12.1: end-to-end data flow diagrams and architecture-level component interactions.
- Make the major flow decisions that connect collection, processing, storage and analytics.
- Integrate subtask 12.2 and check flow and behavior against requirements and the data model.
- Hand over the final specification on 10/30/2026.

Supporting Member Responsibilities

- Mohamed Abdelmotaleb (owns subtask 12.2): behavior scenarios for periodic collection, updates, duplicates, failure handling, logging and state descriptions.
- Ahmed Eladawy: identifies integration points and operational considerations in the flow.
- Bolla Kameel: checks that the data flow carries the inputs each KPI needs and that data standardization steps are represented.

Expected Deliverables

- Data flow diagrams
- Component interaction description
- System behavior scenarios
- Failure and recovery behavior description

Definition of Done

Flow is documented end to end, behavior scenarios cover normal, repeated and failed runs, and the reviewer has confirmed consistency with the data model and requirements.

Key Quality Checks

- Each requirement is reflected in the flow
- Data model entities appear in the right steps
- Failure cases are covered
- No unconfirmed technology is named

Handoff / Dependency

- Inputs: Requirements baseline; data model baseline; non-functional requirements.
- Outputs: Data flow and system behavior specification.
- Dependencies: Depends on Tasks 8, 9 and 11.
- Receiving task: System Deployment & Integration; API-Doc & Testing & Deployment Strategy.
- Handoff point: Interim draft 10/28/2026; final 10/30/2026.

Review / Approval

Reviewer Ibrahim Mowafy verifies clarity, completeness and consistency across diagrams and scenarios.

7.10 Task 13 - UI/UX Design & Prototyping

Task Name	UI/UX Design & Prototyping
Phase	System Analysis & Design
Start Date	10/24/2026
End Date	10/30/2026
Primary Owner	Ibrahim Mowafy
Supporting Members	Mohamed Khaled; Bolla Kameel
Reviewer	Mohamed Abdelmotaleb
Priority	Medium
Complexity	Medium

Task Objective

Design how users will see and interact with the platform's analytical outputs and produce a prototype for review.

Task Responsibilities

Primary Owner Responsibilities (Ibrahim Mowafy)

- Create user flows from the user stories and use cases and design wireframes for views that present KPIs and comparisons.
- Build an interactive prototype and collect feedback from the team.
- Check that KPI presentation matches the KPI definitions and available data.

Supporting Member Responsibilities

- Mohamed Khaled: checks every user story needing a user-facing view is supported by the flows and screens.
- Bolla Kameel: checks that KPI displays use correct definitions and that data shown can be produced from the data model.

Expected Deliverables

- User flows
- Wireframes
- Interactive prototype
- Feedback summary

Definition of Done

Flows and wireframes cover all user-facing stories, the prototype has been reviewed, and the reviewer has confirmed consistency with requirements and the data model.

Key Quality Checks

- Each user-facing story has a screen or flow
- KPI labels match definitions
- Consistent navigation
- No specific UI technology assumed

Handoff / Dependency

- Inputs: User stories; functional requirements; KPI catalog; data model baseline.
- Outputs: Prototype and design documents.
- Dependencies: Depends on Tasks 7, 8 and 11.
- Receiving task: System Deployment & Integration; Testing Strategy; API-Doc.
- Handoff point: Final 10/30/2026.

Review / Approval

Reviewer Mohamed Abdelmotaleb verifies usability, completeness and consistency.

7.11 Task 14 - System Deployment & Integration

Task Name	System Deployment & Integration
Phase	System Analysis & Design
Start Date	10/30/2026
End Date	11/2/2026
Primary Owner	Ahmed Eladawy
Supporting Members	Mohamed Abdelmotaleb; Ibrahim Mowafy
Reviewer	Bolla Kameel
Priority	High
Complexity	Medium

Task Objective

Plan how the system's parts will be brought together and made operational, at the level of integration points, sequence and environment needs.

Task Responsibilities

Primary Owner Responsibilities (Ahmed Eladawy)

- Identify integration points between collection, processing, storage, analytics and presentation from the data flow design.
- Define integration sequence, environment needs, operational considerations and open decisions.
- Record technology-related questions for the decision log without making unconfirmed decisions.

Supporting Member Responsibilities

- Mohamed Abdelmotaleb: checks the plan against non-functional requirements and behavior scenarios.
- Ibrahim Mowafy: checks how the prototype and user-facing parts connect to the rest of the system.

Expected Deliverables

- Integration points list
- Integration sequence
- Environment and operational needs
- Open decisions list

Definition of Done

Integration points trace to the data flow, the plan is consistent with requirements, and the reviewer has confirmed it.

Key Quality Checks

- Each integration point traces to the flow
- No technology presented as final
- Operational needs are covered

Handoff / Dependency

- Inputs: Data flow and behavior specification; non-functional requirements; prototype.
- Outputs: Integration and deployment plan.
- Dependencies: Depends on Tasks 12 and 13.
- Receiving task: API-Doc & Testing & Deployment Strategy.
- Handoff point: Interim draft 11/1/2026; final 11/2/2026.

Review / Approval

Reviewer Bolla Kameel verifies completeness and consistency with the data flow.

7.12 Task 15 - API-Doc & Testing & Deployment Strategy

Task Name	API-Doc & Testing & Deployment Strategy
Phase	System Analysis & Design
Start Date	11/2/2026
End Date	11/5/2026
Primary Owner	Mohamed Khaled
Supporting Members	Bolla Kameel (owns 15.1); Ahmed Eladawy (owns 15.3); Mohamed Abdelmotaleb; Ibrahim Mowafy
Reviewer	Mustafa Mahmoud
Priority	High
Complexity	High

Task Objective

Define how interfaces will be documented and how the system will be tested and deployed, and gather the prerequisites implementation will need.

Task Responsibilities

Primary Owner Responsibilities (Mohamed Khaled)

- Own subtask 15.2, the testing strategy: test levels, scope, requirement-linked test approach, test data approach and quality gates.
- Agree the shared outline across the three strategies and integrate subtasks 15.1 and 15.3.
- Check consistency across strategies, requirements and design decisions.
- Compile the implementation prerequisites list and the decision log.

Supporting Member Responsibilities

- Bolla Kameel (owns subtask 15.1): API documentation approach, interface inventory and template.
- Ahmed Eladawy (owns subtask 15.3): deployment strategy, environment needs, release approach, rollback considerations and readiness checklist.
- Mohamed Abdelmotaleb: contributes risk and non-functional considerations to testing and deployment.
- Ibrahim Mowafy: contributes user acceptance considerations to testing.

Expected Deliverables

- API documentation approach
- Testing strategy
- Deployment strategy
- Implementation prerequisites list
- Decision log

Definition of Done

The three strategies are consistent with each other and with the requirements, prerequisites are listed, and the reviewer has confirmed the package.

Key Quality Checks

- Tests trace to requirements
- Deployment aligns with integration plan
- No unconfirmed technology presented as decided
- Prerequisites are complete

Handoff / Dependency

- Inputs: Requirements; data model; flow and behavior; prototype; integration plan; risk register.
- Outputs: Strategy package and prerequisites list.
- Dependencies: Depends on Tasks 4, 8, 9, 11, 12, 13 and 14.

- Receiving task: Implementation task assignment (to be created separately).
- Handoff point: Outline 11/2/2026; final 11/5/2026.

Review / Approval

Reviewer Mustafa Mahmoud verifies completeness, consistency and readiness for implementation assignment.

8. Shared / Collaborative Tasks

Task	Primary Owner	Supporting Members	Reason for Collaboration	Final Accountability
7 - User Stories & Use Cases	Mohamed Khaled	Ibrahim Mowafy; Ahmed Eladawy; Bolla Kameel	Stories and use cases must use the same actors, terms and scope; stakeholder and KPI knowledge sits with different members.	Mohamed Khaled
8 - Functional Requirements	Mustafa Mahmoud	Mohamed Khaled; Bolla Kameel	Requirements are derived from both the stories and the KPIs, which are held by different members.	Mustafa Mahmoud
11 - Database Design & Data Modeling	Mustafa Mahmoud	Bolla Kameel; Mohamed Abdelmotaleb; Mohamed Khaled	Model must satisfy KPI needs, processing and standardization needs, and the functional requirements at once.	Mustafa Mahmoud
12 - Data Flow & System Behavior	Mustafa Mahmoud	Mohamed Abdelmotaleb; Ahmed Eladawy; Bolla Kameel	Flow and behavior must agree; behavior scenarios and integration points need separate focused effort.	Mustafa Mahmoud
13 - UI/UX Design & Prototyping	Ibrahim Mowafy	Mohamed Khaled; Bolla Kameel	Screens must satisfy user stories and present KPIs correctly.	Ibrahim Mowafy
14 - System Deployment & Integration	Ahmed Eladawy	Mohamed Abdelmotaleb; Ibrahim Mowafy	Integration relies on system behavior decisions and on the user-facing access layer.	Ahmed Eladawy
15 - API-Doc & Testing & Deployment Strategy	Mohamed Khaled	Bolla Kameel; Ahmed Eladawy; Mohamed Abdelmotaleb; Ibrahim Mowafy	Three related strategies must be consistent and delivered together in four days.	Mohamed Khaled

9. Task → Deliverable → Milestone Traceability

Task	Main Deliverable	Related Milestone	Next Dependency
4 - Risk Assessment & Mitigation Plan	Risk register with mitigation and contingency plan	M1 (Planning Baseline Complete)	Non-functional Requirements; Problem Statement & Objectives; Testing & Deployment Strategy
5 - KPIs	KPI catalog with KPI-to-data-input matrix	M1 (Planning Baseline Complete)	Stakeholder Analysis; User Stories & Use Cases; Functional Requirements; Database Design & Data Modeling
6 - Stakeholder Analysis	Stakeholder register with needs and candidate actor list	M2 (Stakeholder and User Needs Defined)	User Stories & Use Cases
7 - User Stories & Use Cases	User story backlog and use case specifications	M2 (Stakeholder and User Needs Defined)	Functional Requirements; UI/UX Design & Prototyping
8 - Functional Requirements	Functional requirements baseline with traceability matrix	M3 (Requirements Baseline)	Problem Statement; Database Design; Data Flow & System Behavior; UI/UX; Testing Strategy
9 - Non-functional Requirements	Non-functional requirements document	M3 (Requirements Baseline)	Database Design; Data Flow & System Behavior; System Deployment & Integration; Testing & Deployment Strategy
10 - Problem Statement & Objectives	Problem statement, refined objectives, scope, assumptions and constraints	M4 (Problem and Objectives Baseline)	Database Design; Data Flow & System Behavior; UI/UX; Integration; API-Doc & Strategy
11 - Database Design & Data Modeling	Conceptual and logical data model with data dictionary	M5 (Data Model Baseline)	Data Flow & System Behavior; UI/UX; System Deployment & Integration; Testing Strategy
12 - Data Flow & System Behavior	Data flow diagrams and system behavior specification	M6 (System Behavior and UI/UX Baseline)	System Deployment & Integration; API-Doc & Testing & Deployment Strategy
13 - UI/UX Design & Prototyping	User flows, wireframes and interactive prototype	M6 (System Behavior and UI/UX Baseline)	System Deployment & Integration; Testing Strategy; API-Doc
14 - System Deployment & Integration	System integration and deployment plan	M7 (Integration and Deployment Plan Defined)	API-Doc & Testing & Deployment Strategy
15 - API-Doc & Testing & Deployment Strategy	API documentation approach, testing strategy, deployment strategy and implementation prerequisites list	M8 (Pre-Implementation Design Package Complete)	Implementation task assignment (to be created separately)

10. Workload Distribution Summary

Member	Primary Tasks	Shared Tasks
Mustafa Mahmoud	8 Functional Requirements; 11 Database Design & Data Modeling (including 11.1); 12 Data Flow & System Behavior (including 12.1)	None as a supporting member
Mohamed Khaled	7 User Stories & Use Cases (including 7.1); 15 API-Doc & Testing & Deployment Strategy (including 15.2)	5 KPIs; 7.2 Use Cases; 8 Functional Requirements; 10 Problem Statement & Objectives; 11 Database Design (11.1); 13 UI/UX
Mohamed Abdelmotalieb	4 Risk Assessment & Mitigation Plan; 9 Non-functional Requirements; 12.2 System Behavior & Operational Scenarios	10 Problem Statement & Objectives; 11 Database Design (11.1, 11.2); 14 System Deployment & Integration; 15 (15.1, 15.3)
Bolla Kameel	5 KPIs; 11.2 Data Dictionary, Standardization Rules & Analytical Data Needs; 15.1 API Documentation Approach	7 (7.2); 8 Functional Requirements; 12 (12.1); 13 UI/UX
Ibrahim Mowafy	10 Problem Statement & Objectives; 13 UI/UX Design & Prototyping; 7.2 Use Cases & Scenarios	5 KPIs; 6 Stakeholder Analysis; 9 Non-functional Requirements; 14 System Deployment & Integration; 15 (15.2)
Ahmed Eladawy	6 Stakeholder Analysis; 14 System Deployment & Integration; 15.3 Deployment Strategy	4 Risk Assessment; 7 (7.1); 9 Non-functional Requirements; 12 (12.1, 12.2)

Distribution reflects complexity, importance and dependencies, not task counts. Primary Tasks include owned subtasks; Shared Tasks list work where the member is a supporting contributor.

11. Workload & Timeline Risks

Risk	Affected Tasks	Impact	Mitigation
Tasks 4, 5 and 6 all run 10/9-10/10 and Task 7 starts 10/10, so four pieces of work overlap in two days.	4, 5, 6, 7	Early drafts may be incomplete and Task 7 may begin without final stakeholder and KPI inputs.	Each of the three tasks has a different Primary Owner; owners share working drafts by the end of 10/9; Task 7 starts from drafts and updates after final handoff.
Very short requirements window: Task 7 ends 10/13 and Tasks 8 and 9 both run 10/13-10/14.	7, 8, 9	Requirements may be shallow or inconsistent, which affects all design tasks.	Requirement structure and ID scheme prepared during Task 7; Tasks 8 and 9 are owned by different members; 10/15 has no scheduled task and is used as a correction buffer.
Functional Requirements is a bottleneck: Tasks 10, 11, 12, 13 and 15 all depend on it.	8, 10, 11, 12, 13, 15	A late or weak baseline delays or distorts the whole design phase.	Task 8 is owned by the member who coordinates the foundational design tasks; baseline reviewed on 10/14; later changes are logged and agreed by the team.
Unclear definitions, for example what counts as the same or a similar story, or how date differences are measured.	5, 7, 8, 11, 12	Different tasks may interpret KPIs and requirements differently.	Explicit KPI definitions in Task 5; open-questions log kept from 10/9; unresolved items settled before the 10/14 baseline.
Tasks 11 and 12 overlap on 10/23-10/24 and share the same Primary Owner.	11, 12	Competing demands on one person during the data modeling handoff.	System behavior (12.2) is owned by another member; 12.1 starts from the conceptual entities agreed at a 10/22 checkpoint.
Late changes to the data model after Tasks 12 and 13 begin.	11, 12, 13, 14, 15	Rework in flow, UI/UX and strategy documents.	Data Model Baseline at 10/24; changes recorded in a change log and communicated to owners of dependent tasks.
Tasks 12 and 13 end on 10/30 as Task 14 starts, and Task 14 ends 11/2 as Task 15 starts.	12, 13, 14, 15	Handoffs may be compressed or arrive late.	Interim drafts handed off at least two days before each end date; later tasks begin from drafts and update after final review.
Task 15 combines three strategies in four days.	15	Inconsistent or rushed strategy documents.	Three subtasks with separate owners; shared outline agreed on 11/2; Primary Owner integrates and checks consistency on 11/4.
Technology decisions are taken but not recorded.	11, 12, 14, 15	Implementation assignment cannot be prepared accurately.	A shared decision log is updated by owners of Tasks 11, 12, 14 and 15 and reviewed at the 11/5 milestone.
Strict project cutoff of 12/2/2026 and implementation starting 11/6/2026.	All tasks	Any slippage in pre-implementation work reduces implementation time.	11/5 treated as a firm boundary; requirements prioritized so lower-priority items can be deferred rather than delay the design package.

12. Phase-by-Phase Responsibility Summary

Phase 1 - Remaining Project Planning

Main objective: Establish risk awareness and measurable success indicators before requirements are written.

Major responsibilities: Identify and rate project risks and plan mitigations; define the KPIs the platform must produce.

Main task owners: Risk Assessment & Mitigation Plan: Mohamed Abdelmotaleb. KPIs: Bolla Kameel.

Key deliverables: Risk register and mitigation plan; KPI catalog and KPI-to-data-input matrix.

Important dependencies: Risks feed Non-functional Requirements, Problem Statement and strategy tasks. KPIs feed Stakeholder Analysis, User Stories, Functional Requirements and Database Design.

Phase 2 - Requirements Gathering

Main objective: Convert project scope and KPIs into a stable, agreed requirements baseline.

Major responsibilities: Identify stakeholders and their needs; write user stories and use cases; define functional and non-functional requirements.

Main task owners: Stakeholder Analysis: Ahmed Eladawy. User Stories & Use Cases: Mohamed Khaled. Functional Requirements: Mustafa Mahmoud. Non-functional Requirements: Mohamed Abdelmotaleb.

Key deliverables: Stakeholder register; user story backlog and use cases; functional requirements with traceability; non-functional requirements.

Important dependencies: Stakeholder Analysis feeds User Stories and Use Cases, which feed Functional Requirements; both requirement sets feed all Phase 3 tasks.

Phase 3 - System Analysis & Design

Main objective: Turn the requirements baseline into design decisions and strategies that are complete enough for implementation planning.

Major responsibilities: Define the problem and objectives; model the data; define data flow and behavior; design the user experience; plan integration and deployment; define API documentation, testing and deployment strategies.

Main task owners: Problem Statement & Objectives: Ibrahim Mowafy. Database Design & Data Modeling: Mustafa Mahmoud. Data Flow & System Behavior: Mustafa Mahmoud. UI/UX Design & Prototyping: Ibrahim Mowafy. System Deployment & Integration: Ahmed Eladawy. API-Doc & Testing & Deployment Strategy: Mohamed Khaled.

Key deliverables: Problem statement; data model and dictionary; data flow and behavior specification; prototype; integration and deployment plan; strategy documents and implementation prerequisites list.

Important dependencies: Data model and requirements shape flow and behavior; flow and behavior shape integration; all of these shape the strategy documents and the later implementation assignment.

13. Technology Decision Boundary

Implementation technologies and detailed technical implementation responsibilities are intentionally postponed. No programming language, framework, database, Data Warehouse technology, processing tool, BI tool, platform or infrastructure is treated as decided in this plan.

This plan establishes:

- Requirements
- System understanding
- Data understanding
- Design foundations
- Integration considerations
- Testing considerations
- Deployment considerations

After these are established and the technology decisions are finalized and documented, a separate implementation task assignment will be created for Phase 4 and Phase 5.

14. Team Responsibility Rules

1. Every task and subtask has exactly one Primary Owner.
2. Supporting Members are contributors, not additional owners.
3. The Primary Owner remains accountable for final completion of the task, including work contributed by supporters and subtask owners.
4. Important tasks receive review by a Reviewer who is not the Primary Owner.
5. Major handoffs are made at the points stated in the individual task specifications and recorded.
6. All six members have meaningful responsibilities in this plan.
7. Foundational and highly dependent tasks are assigned strategically based on dependency analysis.
8. Mustafa Mahmoud owns the most important system-foundational responsibilities identified through dependency analysis: Functional Requirements, Database Design & Data Modeling, and Data Flow & System Behavior.
9. The remaining responsibilities are distributed substantially among the other five members, each of whom owns independent tasks or subtasks.
10. Large tasks are decomposed only when the work contains separate deliverables that different members can own.
11. Every subtask remains traceable to its parent Gantt task and keeps the parent's dates.
12. No technology-specific implementation assignment is made at this stage.
13. Implementation responsibilities will be assigned separately after the design phase.
14. Workload is evaluated by complexity, importance, dependencies and impact, not by task count.

15. Pre-Implementation Completion Checklist

Remaining Project Planning

- ☐ Risk Assessment & Mitigation Plan completed
- ☐ KPIs completed

Requirements Gathering

- ☐ Stakeholders identified
- ☐ User Stories & Use Cases completed
- ☐ Functional Requirements completed
- ☐ Non-functional Requirements completed

System Analysis & Design

- ☐ Problem Statement & Objectives completed
- ☐ Database Design & Data Modeling completed
- ☐ Data Flow & System Behavior completed
- ☐ UI/UX Design & Prototyping completed
- ☐ System Deployment & Integration strategy defined
- ☐ API documentation approach defined
- ☐ Testing strategy defined
- ☐ Deployment strategy defined

Transition to Implementation

- ☐ Requirements finalized
- ☐ Major dependencies identified
- ☐ Major design decisions documented
- ☐ Technology decisions documented where applicable
- ☐ Implementation prerequisites identified
- ☐ Separate implementation task assignment ready to be created

End of pre-implementation scope. Phase 4 (Implementation) and Phase 5 (Final Presentation & Reports) are not assigned in this document.