

Task	Start	End	OCTOBER 2026																															NOVEMBER 2026																															DEC
			4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2			
1. Project Planning	10/4/26	10/10/26																																																															
Project Proposal	10/4/26	10/5/26																																																															
Milestones & Deliverables	10/5/26	10/7/26																																																															
Task Assignment & Roles	10/7/26	10/9/26																																																															
Risk Assessment & Mitigation Plan	10/9/26	10/10/26																																																															
KPIs	10/9/26	10/10/26																																																															
2. Requirements Gathering	10/9/26	10/14/26																																																															
Stakeholder Analysis	10/9/26	10/10/26																																																															
User Stories & Use Cases	10/10/26	10/13/26																																																															
Functional Requirements	10/13/26	10/14/26																																																															
Non-functional Requirements	10/13/26	10/14/26																																																															
3. System Analysis & Design	10/16/26	11/5/26																																																															
Problem Statement & Objectives	10/16/26	10/20/26																																																															
Database Design & Data Modeling	10/21/26	10/24/26																																																															
Data Flow & System Behavior	10/23/26	10/30/26																																																															
UI/UX Design & Prototyping	10/24/26	10/30/26																																																															
System Deployment & Integration	10/30/26	11/2/26																																																															
API-Doc & Testing & Deployment Strategy	11/2/26	11/5/26																																																															
4. Implementation	11/6/26	11/30/26																																																															
Project Setup & Development ENV	11/6/26	11/9/26																																																															
Core System Implementation	11/10/26	11/20/26																																																															
Integration, Testing & Code Quality	11/21/26	11/26/26																																																															
CI/CD & Final Deployment Preparation	11/27/26	11/30/26																																																															
5. Final Presentation & Reports	11/24/26	12/2/26																																																															
Technical Documentation	11/24/26	11/30/26																																																															
User Manual	11/27/26	12/1/26																																																															
Project Presentation	11/29/26	12/2/26																																																															
Final Testing & Documentation Review	11/30/26	12/2/26																																																															
Video Demonstration	12/1/26	12/2/26																																																															